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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ACCEPTANCE OF PUBLIC WORKS CONTRACTS

CITY OF SANTA MONICA; IN THE UNINCORPORATED COMMUNITIES OF
EAST LOS ANGELES AND AN AREA SOUTH OF WHITTIER; AND IN

THE ANGELES NATIONAL FOREST
(SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

· Project ID No. FCC0000771 - Stormwater Pollution Prevention - Santa
Monica, to install automatic retractable screens in existing storm drain catch
basins and other appurtenant work, City of Santa Monica (3), United Storm
Water, Inc., with changes amounting to a credit of $39,471.82, and a final
contract amount of $250,784.18.

· Project ID No. RDC0013566 - East Fork Road, et al., cleaning and painting of
the existing bridges on East Fork Road over Susana Canyon Creek and East
Fork Road over East Fork San Gabriel River, in the Angeles National Forest
(5), Certified Coatings Company, with changes amounting to a credit of
$5,000.00, and a final contract amount of $336,998.00.

"To Enrich Lives Through Effective And Caring SeNice"
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· Project ID No. RDC0014633 - Stamy Road over Leffingwell Creek, widening
of an existing bridge, unincorporated community south of Whittier (4),
G. B. Cooke, Inc., with changes amounting to a credit of $3,001.00, and a
final contract amount of $892,554.48.

· Project ID No. RMD4121003 - Minor Concrete Repair, RD 142, SD 1,
FY 2006-07, to reconstruct sidewalks, driveways, and curb and gutter, in the
unincorporated community of East Los Angeles (1), Olivas Valdez, Inc., with
changes amounting to a credit of $121,556.32, and a final contract amount of
$795,874.93.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Boards ratification of Director
of Public Works-approved changes in a public works contract and your Boards

acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project 10 Nos. FCC0000771, ROC0013566,
RDC0014633, and RM04121003.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the attachment.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from credits of $3,001.00 to
$121,556.32, while the total values of the contracts range from $250,784.18 to

$892,554.48.
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Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Suffcient funds are available in the Board-approved appropriations for each of the

respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS ..

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Oirector of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Oepartmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

l)~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (4)

c: County Counsel

Office of Affirmative Action Compliance

010808 PW_Accaplance of Contracts"ELA, So Whittler.doc



ACCEPTANCE OF CONTRACT
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PROJECT 10 NO. FCC0000771 - STORMWATER POLLUTION PREVENTION -
SANTA MONICA (City of Santa Monica), Supervisorial Oistrict 3

Contractor: United Storm Water, Inc., 14000 East Valley Boulevard, City of Industry,
California 91746

Project Description:

Installation of automatic retractable screens in existing storm drain catch basins to
reduce the amount of trash and debris entering the storm drain system and other
appurtenant work.

Project Completion Date:

The contractor completed the project on September 13, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid based upon actual quantities used. The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. The change results in a credit to the contract in the amount of
$39,471.82.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$290,256.00

(39.471.82)

$250.784.18

Original contract amount
Changes in work authorized by the Director

of Public Works

JAP:ss

-1-
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PROJECT ID NO. RDC0013566 - EAST FORK ROAD. ET AL. (in the Angeles National
Forest), Supervisorial Oistrict 5

Contractor: Certified Coatings Company, 1045 Detroit Avenue, Concord,
California 94518

Project Description:

Cleaning and painting of the existing bridges on East Fork Road over Susana Canyon
Creek and East Fork Road over East Fork San Gabriel River.

Project Completion Date:

The contractor completed the project on October 3, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The variations in bid
quantities resulted in a credit to the contract in the amount of $5,000.00.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Oirector

of Public Works

FINAL CONTRACT AMOUNT

$341,998.00

(5.000.00)

$336.998.00

SLK:en

-2-
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PROJECT ID NO. RDC0014633 - STAMY ROAO OVER LEFFINGWELL CREEK
(in the unincorporated community south of Whitter), Supervisorial District 4

Contractor: G. B. Cooke, Inc., 580 East Foothil Boulevard, Azusa, California 91702

Project Description:

Widening of an existing bridge; construction of 8-inch vitrified clay and ductile iron pipe,
concrete barrier with picket railing, sidewalk, and asphalt concrete pavement on base
material; installation of traffic signals; and other appurtenant work.

Project Completion Date:

The contractor completed the project on September 14, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $3,001.00.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board
Changes in work authorized by the Director

of Public Works

FINAL CONTRACT AMOUNT

$856,990.00

38,565.48

(3.001.00)

$892.554.48

RE:en

-3-
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PROJECT ID NO. RMD4121003 - MINOR CONCRETE REPAIR, RD 142. SD 1.
FY 2006-07, (in the unincorporated community of East Los Angeles),
Supervisorial District 1

Contractor: Olivas Valdez, Inc., 846 North Charter Drive, Covina, California 91724

Project Description:

Reconstruction of sidewalks, driveways, curb ramps, curb and gutter and the root

pruning and removal of parkway trees.

Project Completion Date:

The contractor completed the project on July 23, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $121,556.32.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

FINAL CONTRACT AMOUNT

$917,431.25

(121.556.32)

$795.874.93

AMF:en
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